

PROJECT REPRESENTATIVE'S DAILY REPORT

Pg. 1
 Report No. 06
 Date: 2014-08-25
 Day: Monday

Architect: Kang Associates
Project: Renovation and Addition to Tewksbury Town Hall
OPM: CBI Consulting Inc. **Clerk of the Works:** Jeff Barnes
Contractor: G.V.W., Inc.

Weather: 7:30 am: clear **Noon:** clear **3:00 pm:** clear
Temperature: 7:30 am: 65° **Noon:** 81° **3:00 pm:** 85°

Superintendent:

PERSONNEL COUNT	Spec Section	Contractor	Trade	Foreman Super	Journeyman	Helpers	Total
General Contractor:		GVW	Carpenter	0	0	0	0
Subcontractors:	07 10 10	Chapman	Masonry	0	0	0	0
	09 90 90	Bello	Painting	0	0	0	0
	02 08 00	A & J Demo Services	Asbestos Abatement	0	0	0	0
Total:				0	0	0	0

DAILY REPORT

No construction activities today.

GVW's project manager stopped by in the morning. He stated that the silt fence materials are to be delivered in the afternoon. The silt fence materials were delivered around 1:30pm.

Joe Dermody stopped by this afternoon to inquire about those items to be removed by the DPW. Those items are the (2) time capsules, (1) projection screen above the stage, and (2) marble wall plaques in the lobby.

Copies to: **Richard Montuori, Town of Tewksbury**
Wayne Lawson, CBI
Jenne dos Santos, CBI
Kaffee Kang, Kang Architects

PHOTO INDEX
