

PHOTO INDEX



Photo showing carpenter installing blocking for arched window on the south elevation of the meeting hall.



Photo showing carpenter installing framing on the 2nd floor.



Photo showing carpenters prepping LVL header for installation at the platform.



Photo showing the LVL header being lifted into place.



Photo showing abatement crew covering windows in the meeting hall.



Photo showing workmen getting ready to remove a window.



Photo showing new window installed on the south elevation of the meeting hall.



Photo showing workman applying tape and joint compound to the sheetrock walls in the basement mechanical room.



Photo showing crew installing formwork and reinforcement for the addition.



Photo showing plumber and tin knocker working side-by-side in the basement.

Copies to: **Richard Montuori, Town of Tewksbury**
Ed Johnson, Town of Tewksbury
Steve Sadwick, Town of Tewksbury
Wayne Lawson, CBI

Jenne dos Santos, CBI
Kaffee Kang, Kang Architects
Jennifer Pincus, Kang Architects
Bob Harukewicz, GVW Inc.